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DEFENSE INFRASTRUCTURE 
DOD's Excess Capacity Estimating Methods Have 
Limitations 

Why GAO Did This Study 

Due in part to challenges DOD faces in 
reducing excess infrastructure, DOD’s 
Support Infrastructure Management is 
on GAO’s High Risk List of program 
areas vulnerable to fraud, waste, 
abuse, and mismanagement, or are 
most in need of transformation. Since 
1988, DOD has relied on the BRAC 
process as a primary means of 
reducing excess infrastructure or 
capacity and realigning bases to meet 
changes in the size and structure of its 
forces. In 1998 and 2004, Congress 
required DOD to submit reports that, 
among other things, estimated the 
amount of DOD’s excess capacity at 
that time. Also, in March 2012, DOD 
testified that it had about 20 percent 
excess capacity. The methods used to 
develop such preliminary excess 
capacity estimates differ from the data-
intensive process—supplemented by 
military judgment—that DOD has used 
to formulate specific base closure and 
realignment recommendations.   

A Senate Armed Services Committee 
report directed GAO to review how 
DOD identifies bases or facilities 
excess to needs. The objective of this 
report is to discuss how DOD has 
estimated its excess capacity, outside 
of the BRAC process. To do so, GAO 
reviewed excess capacity estimates 
from 1998, 2004, and 2012; analyzed 
DOD’s data; reviewed supporting 
documentation; assessed assumptions 
and limitations of DOD’s analysis; and 
interviewed DOD officials.  

In commenting on a draft of this report, 
DOD stated that GAO had properly 
highlighted the limitations of its 
approach to estimating excess 
capacity and contrasted it with the 
method used to develop BRAC 
recommendations.   

What GAO Found 

The Department of Defense’s (DOD) methods for estimating excess capacity 
outside of a congressionally-authorized Base Realignment and Closure (BRAC) 
process have limitations. DOD used similar processes in its excess capacity 
analyses conducted in 1998 and 2004. This process included three major steps: 
(1) categorizing bases according to their primary missions and defining indicators 
of capacity; (2) developing ratios of capacity-to-force structure for DOD’s 
baseline year of 1989; and (3) aggregating the analysis from the installation level 
across the military services and department-wide.  

In both its 1998 and 2004 reports, DOD recognized some limitations with its 
methods for estimating excess capacity and stated that its analyses lacked the 
precision necessary to identify specific installations or functional configurations 
for realignment or closure. In addition, GAO’s review of DOD’s methods for 
estimating excess capacity outside of a congressionally-authorized BRAC 
process identified a number of limitations. First, DOD’s approach assigns each 
installation to only one mission category, even though most installations support 
more than one mission. This approach effectively excluded significant portions of 
some bases’ infrastructure from the analysis. Second, the services measured 
capacity for some similar functions differently such as test and evaluation 
facilities, which makes it difficult for DOD to evaluate excess capacity across the 
department. Third, DOD did not attempt to identify any excess capacity or 
capacity shortfall that existed in 1989; hence it is uncertain to what extent DOD’s 
estimates of excess capacity may be overstated or understated. Finally, in 
instances where DOD’s analysis indicated that projected capacity was less than 
needed capacity—indicating a capacity shortage—within an installation category, 
DOD treated these cases as having zero or no excess capacity when 
aggregating the results of its analysis. If DOD had treated those installation 
categories as having a capacity shortages, DOD’s method would have calculated 
a lower number of bases and consequently a lower percentage of excess 
capacity across the department than DOD reported to Congress.  

DOD’s testimony in March 2012 and again in March 2013, that it had about 20 
percent excess capacity remaining after the end of BRAC 2005, relied on earlier 
calculations that the department made in 2004 and 2005. Specifically, these 
estimates were reached by subtracting DOD’s estimate of the amount of capacity 
that would be eliminated by the approved recommendations from BRAC 2005—3 
to 5 percent of plant replacement value—from DOD’s 2004 estimate that it had 
24 percent excess capacity. However, pre-BRAC estimates of the percentage of 
bases that may be excess to needed capacity, which is expressed as a 
percentage of bases, and plant replacement value, which is measured in dollars, 
are not comparable measures. In March 2013, the Acting Deputy Under 
Secretary of Defense (Installations and Environment) testified that the method 
upon which DOD’s current estimate is based is helpful in determining whether an 
additional BRAC round is justified, but only through the BRAC process is the 
Department able to determine specifically which installations or facilities are 
excess.  

View GAO-13-535. For more information, 
contact Brian Lepore at (202) 512-4523 or 
leporeb@gao.gov 
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441 G St. N.W. 
Washington, DC 20548 

June 20, 2013 

Congressional Committees 

Due in part to challenges the Department of Defense (DOD) faces in 
reducing excess and obsolete infrastructure, DOD’s Support 
Infrastructure Management is on GAO’s High Risk List of program areas 
that are vulnerable to fraud, waste, abuse, and mismanagement, or are 
most in need of transformation. Since 1988, DOD has relied on the Base 
Realignment and Closure (BRAC) process as one of the primary means 
of reducing excess infrastructure or facilities1

The Defense Base Closure and Realignment Act of 1990,

 and realigning bases to 
meet changes in the size and structure of its forces. 

2 as amended, 
has governed the BRAC process since 1990. The law established the 
procedures for making recommendations for base closures and 
realignments and originally required DOD to submit a 6-year force 
structure plan and to base its closure and realignment decisions on that 
plan, as well as on selection criteria proposed and established for the 
round by DOD. For the 1991, 1993, and 1995 BRAC rounds, DOD 
performed a detailed capacity analysis based on extensive data collection 
efforts to identify specific bases capable of accommodating additional 
forces in order to develop its proposed list of closures and realignments. 
In 1997, after DOD requested another BRAC round, Congress required 
DOD to submit a report on, among other things, the need for any 
additional BRAC rounds and an estimate of the amount of DOD’s excess 
capacity at the time.3

                                                                                                                     
1 Facilities and/or infrastructure that DOD determines are underused or unused are 
referred to as “excess capacity.” (From DOD BRAC 2005 FAQs). 

 In 2001, when Congress authorized a BRAC round 

2 Pub. L. No. 101-510, Title XXIX (1990)(10 U.S.C. 2687 note). Throughout this report, we 
will refer to the Defense Base Closure and Realignment Act of 1990 (as amended) as “the 
1990 BRAC statute.” 
3 The National Defense Authorization Act for Fiscal Year 1998, Pub. L. No. 105-85, § 
2824 (1997). The act also required DOD to report on costs and savings from the prior 
BRAC rounds. Congress chose not to authorize a BRAC round at that time.  
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to begin in 2005,4

In its required 1998 report, DOD reported that it had 23 percent excess 
base capacity.

 it required DOD to submit a force structure plan to 
cover a 20-year period and an infrastructure inventory with its budget 
justification documents for fiscal year 2005 before proceeding with the 
extensive data gathering efforts and analysis associated with the BRAC 
process. The submission was also to discuss categories of excess 
infrastructure and infrastructure capacity. 

5 Congress directed us to review that report, and in 
November 1998, we concluded that DOD’s report provided a rough 
indication of excess capacity, and we made no recommendations.6 
Similarly, in certifying the need for another round of BRAC to begin in 
2005, DOD reported in 2004 that it had 24 percent excess capacity at that 
time.7 Additionally, in March 2012, six months after BRAC 2005 
concluded,8 the Deputy Under Secretary of Defense (Installations and 
Environment) testified before the House Armed Services Committee 
during a hearing on the Department’s request for two more rounds of 
BRAC in 2013 and 2015.9

                                                                                                                     
4 Congress authorized BRAC 2005 with the passage of the National Defense 
Authorization Act for Fiscal Year 2002, Pub. L. No. 107-107, Title XXX (2001). The law 
reauthorized the BRAC process by amending the 1990 BRAC statute. Among other 
things, the law added several new sections to the 1990 BRAC statute, including sections 
2912 through 2914, which established or revised various requirements for DOD to 
address in order for the 2005 round to continue. 

 In that hearing, the Deputy Under Secretary 
stated that BRAC 2005 eliminated roughly 3 to 5 percent of DOD’s 
excess capacity, leaving roughly 20 percent excess. Congress, however, 
has thus far declined to authorize additional BRAC rounds. In March 

5 Department of Defense, The Report of the Department of Defense on Base Realignment 
and Closure, April 1998. 
6 GAO, Military Bases: Review of DOD’s 1998 Report on Base Realignment and Closure, 
GAO/NSIAD-99-17 (Washington, D.C.: Nov. 13, 1998). 
7 Department of Defense, Report Required by Section 2912 of the Defense Base Closure 
and Realignment Act of 1990, as amended through the National Defense Authorization 
Act for Fiscal Year 2003, Mar. 2004. 
8 The BRAC statute required DOD to complete recommendations for closing or realigning 
bases made in BRAC 2005 by September 15, 2011—6 years from the date the President 
submitted his certification of approval of the recommendations to Congress. 
9 The Request for Authorization of Another BRAC Round and Additional Reductions in 
Overseas Bases, Before the Readiness Subcommittee of the House Committee on Armed 
Services, 112th Cong. 38 (Mar. 8, 2012) (statement of Under Secretary of Defense 
(Installations and Environment) Dr. Dorothy Robyn).  
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2013, the Acting Deputy Under Secretary again testified that BRAC 2005 
reduced capacity only by about 3 percent and that excess capacity 
remains.10

Such preliminary estimates of excess infrastructure capacity, which DOD 
has developed outside the BRAC process primarily to support the need 
for future BRAC rounds, differ from the data-intensive process, 
supplemented by the use of military judgment that DOD has used to 
formulate the recommendations for specific base closures and 
realignments that it has proposed to the BRAC Commission within the 
BRAC process. For example, to develop recommendations for the 2005 
BRAC round, DOD collected an estimated 25 million pieces of capacity 
and military value data from DOD databases and from hundreds of 
defense installations. These data were certified as to their accuracy by 
hundreds of persons in senior leadership positions across the country. 
The DOD Inspector General and the services’ audit agencies also played 
an important role in ensuring that the data used in the BRAC analyses 
were accurate. In our March 2013 report, Military Bases: Opportunities 
Exist to Improve Future Base Realignment and Closure Rounds, we 
provide a detailed assessment of that process.

 

11

In Senate Report 112-173 accompanying the Senate Armed Services 
Committee’s version of the National Defense Authorization Act for Fiscal 
Year 2013, we were directed to review the systems and processes that 
DOD uses to identify the extent to which bases or facilities are excess to 
needs.

 

12

To determine how DOD developed its preliminary estimates of excess 
capacity, we reviewed excess capacity estimates for the military services, 

 The objective of this report is to discuss how DOD has estimated 
the amount of its excess infrastructure or capacity, outside of the BRAC 
process. 

                                                                                                                     
10 At the March 2013 hearing, the Acting Deputy Under Secretary testified that whether 
DOD would request additional BRAC rounds was “pre-decisional.” Is Base Realignment 
and Closure (BRAC) Appropriate at this Time? Before the Readiness Subcommittee of the 
House Committee on Armed Services, 113th Cong. 5 (Mar. 14, 2013) (statement of Acting 
Under Secretary of Defense (Installations and Environment) John Conger). 
11 GAO, Military Bases: Opportunities Exist to Improve Future Base Realignment and 
Closure Rounds, GAO-13-149 (Washington, D.C.: Mar. 7, 2013). 
12 S. Rpt. No. 112-173, at 272-273 (2012). 
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the Defense Logistics Agency, and DOD as a whole. Specifically, we 
obtained and reviewed (1) the written March 14, 2013 testimony by the 
Acting Deputy Under Secretary of Defense (Installations and 
Environment) and transcript from the hearing, and (2) the written March 8, 
2012, testimony by the Deputy Under Secretary of Defense (Installations 
and Environment) and the transcript from that hearing, to identify 
applicable estimates of excess capacity. We also reviewed DOD’s 1998 
and 2004 reports to Congress on excess capacity and we analyzed the 
data used in DOD’s analyses, along with other supporting documentation, 
and we assessed the underlying assumptions and limitations, if any, of 
DOD’s analysis to identify the basis upon which DOD made those excess 
capacity estimates. Based on our review of the documentation provided, 
we determined that the data was sufficiently reliable to facilitate our 
analysis of the assumptions and potential limitations within DOD’s method 
for estimating excess capacity. We also interviewed officials in the Office 
of the Secretary of Defense to determine the basis for and the 
relationship between different excess capacity estimates. We conducted 
this performance audit from July 2012 to June 2013 in accordance with 
generally accepted government auditing standards. Those standards 
require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives. We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions based on 
our audit objectives. 

 
The first BRAC Commission was chartered by the Secretary of Defense 
in 1988, and operated in accordance with processes later established by 
the Defense Authorization Amendments and Base Closure and 
Realignment Act of 1988.13

                                                                                                                     
13 Pub. L. No. 100-526 (1988). 

 Since that time, the BRAC process has 
changed in many ways, with a variety of requirements and procedures 
mandated by subsequent BRAC statutes or adopted by DOD. Among 
these is the requirement that the Secretary of Defense develop a current 
force structure plan. DOD’s force structure plan is designed to identify the 
number and type of forces that DOD needs to combat the anticipated 
threats to the security of the United States. As specified in DOD’s force 
structure plan in support of BRAC 2005, the President’s National Security 
Strategy and the Secretary of Defense’s National Defense Strategy 

Background 
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provide the focus for the military forces. DOD then analyzes current and 
future threats, challenges, and opportunities to develop the force structure 
plan. DOD’s planning framework helps determine the capabilities required 
to respond to a range of scenarios. The Department then analyzes the 
force requirements for the most likely, the most dangerous, and the most 
demanding circumstances. 

One of the objectives of the first BRAC Commission was to review the 
current and planned military base structure in light of force structure 
assumptions and, using the process and the criteria the Commission 
developed, to identify which bases should be realigned or closed. To 
accomplish this, the Commission used a two-phase approach. Phase I 
grouped bases into 22 overall categories, such as training bases and 
administrative headquarters, and then focused on determining the military 
value of bases within each category, each base’s capacity to absorb 
additional missions and forces, and the overall excess capacity within the 
category. The Commission then ranked the bases to identify those 
warranting review in phase II, which focused on assessing the cost and 
savings of base realignment and closure options. 

The Defense Base Realignment and Closure Act of 1990 substantially 
revised the process for DOD base closure and realignment actions within 
the United States, establishing an independent Defense Base Closure 
and Realignment Commission and providing for BRAC rounds in 1991, 
1993, and 1995. One of the key elements of the 1990 BRAC statute was 
the requirement that DOD submit a force structure plan and that closure 
and realignment decisions be based on that force structure plan and on 
the final selection criteria established for the BRAC round. As part of the 
BRAC process for 1991, 1993, and 1995, an important step in the military 
services’ approach for identifying bases to close or realign was 
determining whether excess capacity existed at their bases. The starting 
point for this step was comparing changes in the force structure plan to 
the base structure of the military services. After applying military value 
criteria14 and other specific BRAC criteria,15

                                                                                                                     
14 The military value criteria included considerations such as current and future mission 
requirements, operational readiness, availability of land, ability to accommodate force 
requirements, and cost and manpower implications. 

 each of the services 

15 Other criteria included factors such as the extent and timing of costs and savings, 
economic impact on communities, community infrastructure, and environmental impact. 
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developed their recommendations for closures and realignments for 
submission to the BRAC Commission. 

In May 1997, the Secretary of Defense announced his intention to ask 
Congress to authorize two additional BRAC rounds. Later that year, 
Congress enacted section 2824 of the National Defense Authorization Act 
for Fiscal Year 1998, which required that the Secretary of Defense 
provide the congressional defense committees with a comprehensive 
report on a range of BRAC issues, including the need for any additional 
BRAC rounds and an estimate of the amount of DOD’s excess capacity.16

The National Defense Authorization Act for Fiscal Year 2002 amended 
the 1990 BRAC statute by authorizing a BRAC round for 2005, and 
required DOD to report to Congress on several BRAC-related issues in 
2004 in order for the 2005 round to proceed. The statute directed, among 
other things, that the Secretary of Defense provide Congress with a 20-
year force structure plan and a worldwide inventory of military installations 
and facilities as part of DOD’s fiscal year 2005 budget justification 
documents. In addition, as part of the force structure plan and inventory 
submission, the Secretary was to prepare (1) a description of the 
infrastructure necessary to support the force structure described in the 
force-structure plan, (2) a discussion of categories of excess 
infrastructure and infrastructure capacity, and (3) an economic analysis of 
the effect of the closure or realignment of military installations to reduce 
excess infrastructure. DOD provided the required report, which estimated 
that the department had 24 percent excess capacity, on March 23, 2004. 
In that report, the Secretary of Defense also certified that an additional 
round of BRAC was needed and that the round would result in savings by 
fiscal year 2011. 

 
DOD submitted the required report in April 1998 and estimated that DOD 
had 23 percent excess capacity. In the report, DOD also stated that its 
method for estimating excess capacity determined the extent to which 
reductions in base structure had kept pace with reductions in force 
structure since 1989. 

Subsequently, an initial part of DOD’s BRAC recommendations 
development process for the 2005 round involved an overall capacity 

                                                                                                                     
16 The National Defense Authorization Act for Fiscal Year 1998, Pub. L. No. 105-85, § 
2824 (1997). The act also required DOD to report on costs and savings from the prior 
BRAC rounds. Congress chose not to authorize a BRAC round at that time.  
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analysis of specific locations or functions and subfunctions at specific 
locations. The analysis relied on data calls to obtain certified data to 
assess such factors as maximum potential capacity, current capacity, 
current usage, excess capacity, and capacity needed to meet surge 
requirements. This capacity analysis—in conjunction with the 
department’s 20-year force structure plan, military value analysis, and 
transformational options; applicable guiding principles, objectives, or 
policy imperatives identified by individual military services or joint cross-
service groups; and military judgment—was used to identify realignment 
and closure scenarios for further analysis, ultimately leading to finalized 
recommendations for base realignments and closures. 

 
Our review of DOD’s pre-BRAC estimates of excess capacity found that 
the methods DOD has used and the resulting estimates have limitations. 
DOD used similar methods in 1998 and 2004 to calculate its pre-BRAC 
estimates of excess capacity. However, our current review identified a 
number of additional limitations with DOD’s methods. For example, 
DOD’s approach assigns each installation to only one mission category, 
even though most installations support more than one mission. In 
addition, to arrive at the excess capacity estimate it provided to Congress 
in 2012 and repeated in 2013, DOD subtracted an estimate of excess 
capacity that it expected would be disposed of during the 2005 BRAC 
round from the amount of excess capacity estimated to exist immediately 
before that BRAC round to arrive at the current excess capacity estimate 
of about 20 percent. However, because DOD’s pre-BRAC excess 
capacity estimate, expressed as a percentage of bases, and plant 
replacement value, expressed in dollars, are not measured in the same 
units, they are not comparable measures. 

 
DOD based its 1998 and 2004 estimates of 23 percent and 24 percent 
excess capacity, respectively, on a method that compared measures of 
force structure projected to be in place at the end of the 5-year Future 
Years Defense Programs that were current at the time of each estimate, 
to associated indicators of capacity.17

                                                                                                                     
17 The Future Years Defense Program that was current when the 1998 analysis was 
performed projected force structure through 2003, and the Future Years Defense Program 
that was current when the 2004 analysis was performed projected force structure through 
2009.  

 DOD’s 1998 and 2004 technique 

DOD’s Methods for 
Calculating Pre-BRAC 
Estimates of Excess 
Capacity Have 
Limitations 

DOD’s Method for 
Estimating Excess 
Capacity in 1998 and 2004 
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consisted of three major steps: (1) categorizing bases according to their 
primary missions and defining indicators of capacity, (2) developing ratios 
of capacity-to-force structure for DOD’s baseline year of 1989, and (3) 
aggregating these various excess capacity indicators that were calculated 
at the installation level to the military service level and then department-
wide. 

To begin DOD’s analysis, each of the military services identified 
categories for their bases, identified bases that the services considered 
major installations,18

                                                                                                                     
18 Prior to the 2005 BRAC round, DOD did not have a consistent definition of what 
constituted a major base. For BRAC 2005, DOD defined major bases as those that had a 
plant replacement value exceeding $100 million. 

 and categorized their bases according to their 
primary missions—such as depots, training, or administration—so that 
each installation was included in only one category. Figure 1 shows the 
installation categories used by each military service and the Defense 
Logistics Agency. 

Categorizing Bases and 
Defining Indicators 
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Figure 1. Installation Categories for the Military Services and the Defense Logistics Agency. 

 
 

The services then defined various indicators of capacity—such as 
maneuver base acres or facility square feet—for each installation 
category. 

Next, DOD divided each services’ indicators of capacity by a measure of 
force structure—such as the number of military and civilian personnel 
authorized, authorized end strength, or the size of the acquisition 
workforce—to develop ratios of capacity-to-projected force structure and 
compared them to ratios from 1989, which was used as a baseline. For its 
1998 analysis DOD projected force structure through 2003, and for its 
2004 analysis DOD projected force structure through 2009 because these 
dates marked the end of DOD’s Future Year’s Defense Program 
projections that were current at the time the analyses were performed. 

Developing Ratios of Capacity-
to-Projected Force Structure 
and Comparing to a Baseline 
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For example, as illustrated in Figure 2, in its 1998 capacity analysis, DOD 
projected, that in 2003, there would be 6.575 million square feet of 
administrative space on Army administrative bases, and DOD projected 
that there would be 65,516 military and civilian personnel assigned to 
those bases, resulting in a capacity-to-force structure ratio of 100.4. 
Similarly, according to its 2004 capacity analysis, DOD projected that, in 
2009, there would be 6.121 million square feet of administrative space on 
Army administrative bases, and DOD projected that there would be 
64,598 military and civilian personnel assigned to those bases, resulting 
in a capacity-to-force structure ratio of 94.8. 

Figure 2. Selected Examples of How DOD Calculated Its Capacity-to-Force Structure 
Ratios 

 
 

DOD then calculated the extent to which the ratio of capacity-to-force 
structure for each base category differed from the ratio in 1989, which 
was used as a baseline. To do this, DOD first calculated an estimate of 
capacity it would need for the year in question for each of its various 
indicators of capacity. For instance, to continue with the second example 
above, DOD calculated an estimate of administrative capacity the Army 
would need for 2009. As illustrated in Figure 3, DOD calculated its 
needed capacity indicators by multiplying the projected 2009 force 
structure measure (64,598 military and civilian personnel in this case) by 
the 1989 capacity-to-force ratio (81.3 for Army administrative bases), 
which in this case resulted in an estimated needed capacity of 5.25 
million square feet of Army administrative space. 
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Figure 3: Example of How DOD Estimated the Administrative Space the Army 
Would Need in 2009 

 
 

To calculate the projected excess capacity for 2009, DOD subtracted a 
base category’s estimated needed capacity from its projected 2009 
capacity. In our Army administrative base example, DOD subtracted its 
estimated needed capacity for 2009 of 5.25 million square feet from its 
estimated existing capacity in 2009 of 6.12 million square feet, which 
resulted in DOD’s estimate of 0.87 million square feet of excess Army 
administrative space or 14 percent of the Army’s existing administrative 
space in 2009. 

After computing these indicators of excess capacity for each category of 
installation for each military service and the Defense Logistics Agency, 
DOD then aggregated these indicators departmentwide. Specifically, 
DOD first multiplied the number of bases in a category by the percentage 
of excess for that category, which resulted in DOD’s estimate of the 
number of excess bases in each category. Continuing our Army 
administrative capacity example above, as illustrated in Figure 4, the 
percentage of excess capacity (in this case, the Army’s estimated 14-
percent excess of projected administrative space in 2009) would be 
multiplied by the number bases in the category (12 in the case of Army 
administrative bases), resulting in an estimated number of excess 
administrative bases (1.7 in this case).19

                                                                                                                     
19 Because DOD’s method used various indicators of capacity and various measures of 
force structure, DOD computed the estimated number of excess bases in each category 
so that a department-wide excess could be aggregated.   

 

Aggregating the Analysis  
across the Military Services  
and Department-wide 
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Figure 4: Example of How DOD Estimated the Number of Excess Army 
Administrative Bases in 2009 

 
 

As illustrated in Figure 5, to calculate an overall indication of excess 
capacity for each DOD component, DOD summed the estimated number 
of excess bases for each installation category within a component (22.3 in 
the case of the Army) and divided this by the sum of the number of all 
bases in all categories for that component (78 in the case of the Army), 
which resulted in a percentage of excess bases for the component. In our 
example, DOD estimated that 29 percent of the Army’s bases were in 
excess to its estimated needed capacity. 

Figure 5: Example of How DOD Aggregated the Estimated Excess Capacity for the 
Army 

 
 

Finally, the departmentwide excess was calculated by summing the 
estimated number of excess bases for each military service and the 
Defense Logistics Agency (65.2), summing the number of bases included 
in the analysis (276), then dividing the sum of the excess bases by the 
total number of bases in the analysis, resulting in estimated department-
wide excess of 24 percent. 

 
DOD recognized some limitations within its method for estimating excess 
capacity, stating in both its 1998 and 2004 reports to Congress that the 
analysis it performed provided an indication of the type and amount of 
excess capacity within the department, but recognizing that the analyses 
lacked the precision to identify specific installations or functional 
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configurations for realignment or closure. In addition, our current review of 
DOD’s method for estimating excess capacity outside of a 
congressionally-authorized BRAC process identified a number of 
limitations. 

First, DOD assigned each base to only one installation category, even 
though most bases support more than one mission. This approach 
effectively excluded significant portions of a base’s infrastructure from the 
analysis. For example, in the case of Army maneuver bases, using base 
acres as the indicator of capacity does not include about 204 million 
square feet of buildings located on the 12 Army maneuver bases in 
DOD’s analysis. Another limitation associated with DOD’s method is that 
the services measured capacity for some similar functions differently. For 
example, the Army and Air Force measured capacity for test and 
evaluation facilities in terms of physical total square feet of space, while 
the Navy measured its capacity for these facilities in terms of work years. 
These differences make it difficult for DOD to assess excess capacity 
across the department. A third limitation is that, in using 1989 as a 
baseline, DOD assumed that the bases and facilities as they existed in 
1989 were appropriately sized to support missions, and DOD did not 
identify any excess capacity or capacity shortfall that may have existed at 
that time. This approach, in essence, transfers any excesses and 
shortfalls that existed in 1989 into DOD’s estimates of future capacity 
needs because, as illustrated in Figure 3 above, the capacity-to-force 
structure ratio from 1989 was used to calculate the needed capacity for 
2009. It is therefore uncertain to what extent DOD’s estimates of excess 
capacity are overstated or understated. Finally, in both the 1998 and 2004 
analyses, in instances where DOD’s analysis indicated that projected 
capacity was less than needed capacity—indicating a capacity 
shortage—within a specific installation category, DOD treated these 
cases as having zero or no excess capacity. Despite the data showing 
capacity shortages, DOD used this data to aggregate the results of its 
analysis across the department. If DOD had treated those installation 
categories as having capacity shortages, DOD’s estimates would have 
resulted in a lower number of excess bases and consequently a lower 
percentage of excess capacity across the department than DOD reported 
to Congress. 
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DOD’s testimony in March 2012 and March 2013,20 that by its estimates 
DOD had about 20 percent excess capacity remaining after the end of 
BRAC 2005, relied on earlier calculations that the department made in 
2004 and 2005. First, in 2004, using the method described above, the 
department estimated that it had 24 percent excess capacity. Then, in 
2005, DOD’s report transmitting its recommendations to the BRAC 
Commission21 stated that, while it is difficult to measure the full extent of 
the improvements in effectiveness and efficiency of the BRAC 2005 
recommendations, four statistics would illustrate the breadth and depth of 
the effect of its proposed actions. One of those statistics was the 
department’s projection that DOD’s plant-replacement value would be 
reduced by 5 percent.22 After the BRAC Commission reviewed DOD’s 
recommendations and made some changes, including reducing the 
number of closures at major installations,23

In March 2013, the Acting Deputy Under Secretary of Defense 
(Installations and Environment) testified that the method upon which 
DOD’s current estimate of 20 percent excess capacity is based is helpful 

 DOD revised its estimate of 
the expected percentage reduction in plant-replacement value and 
projected that it would likely be around 3 percent. In 2012, the Deputy 
Under Secretary of Defense (Installations and Environment) said that 
these estimates from 2004 and 2005 suggested that roughly 20 percent 
excess capacity remained. However, because DOD’s pre-BRAC excess 
capacity estimate, which is expressed as a percentage of bases, and 
plant replacement value, which is expressed in dollars, are not measured 
in the same units, they are not comparable measures. 

                                                                                                                     
20 The Request for Authorization of Another BRAC Round and Additional Reductions in 
Overseas Bases, Before the Readiness Subcommittee of the House Committee on Armed 
Services, 112th Cong. 38 (Mar. 8, 2012) (statement of Under Secretary of Defense 
(Installations and Environment) Dr. Dorothy Robyn); Is Base Realignment and Closure 
(BRAC) Appropriate at this Time? Before the Readiness Subcommittee of the House 
Committee on Armed Services, 113th Cong. 5 (Mar. 14, 2013) (statement of Acting Under 
Secretary of Defense (Installations and Environment) John Conger). 
21 Department of Defense, Base Closure and Realignment Report (May 2005). 
22 The other three statistics included eliminating about 18,000 civilian support positions; 
net annual savings of over $5 billion per year from BRAC 2005 actions, in addition to 
about $7 billion from previous BRAC rounds; and vacating about 12 million square feet of 
leased space.  
23 While DOD recommended closures at 33 major installations, the BRAC Commission 
recommended closures at 24 major installations. 
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in making a broad assessment in determining whether an additional 
BRAC round is justified, but it cannot identify specific installations or 
functional configurations for realignment or closure. The Acting Deputy 
Under Secretary further stated that the specific capacity analysis that is 
an integral part of the BRAC process is preferable to aggregate metrics 
used in DOD’s pre-BRAC estimates. He further stated that only through 
the BRAC process is the Department able to determine excess capacity 
by installation and by mission or function in a process that is thorough 
and fair. 

 
We provided a draft of this report to DOD for comment. In its written 
comments, which are reproduced in appendix I, DOD stated that we 
properly highlighted the limitations of its approach used to estimate 
excess capacity. In addition, DOD stated that our report provides proper 
context for its methodology by contrasting it with the extensive and 
detailed data collection and analysis that DOD has used to develop 
BRAC recommendations. DOD concluded that only through the BRAC 
process is it able to determine excess capacity by installation and mission 
or function in a fair and thorough way.  DOD also provided a technical 
comment which we incorporated into our report.  

 
We are sending copies of this report to appropriate congressional 
committees and the Secretary of Defense; the Secretaries of the Army, 
Navy, and Air Force; the Commandant of the Marine Corps; and the 
Director, Office of Management and Budget. This report is also available 
at no charge on our Web site at http://www.gao.gov. 

If you or your staff have any questions about this report, please contact 
me at (202) 512-4523 or leporeb@gao.gov. Contact points for our Offices 
of Congressional Relations and Public Affairs may be found on the last 
page of this report. GAO staff who made major contributions to this report 
are listed in appendix II. 

 
Brian J. Lepore 
Director 
Defense Capabilities and Management 

Agency Comments 
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ACQUISITION, 
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AIND LOGISTIC'S 

Mr. Brian Lepore 

WASHINGTON, OC 201301 -3000• 

Director De en e apabilitie and anagement 
U. . Gu emmenl Ac ountabili y Office 
441 G treet .V . 

Dear . Lepore: 

JUN 7 2013 

This i the Department ofDefen e DoD) respon e to the 0 Draft Report 1.3-.535 
·o _fen e Infra ·tru tur : DOD' Exc apa ity E timating ·ethod Have Limitation' d!ilted 
May 10.20 13 GAO ode 3 :1752. 

Th . r port properly highlight the timi.tation o.· the DoD parametri ·approach u edt 
e timat·e exces apacity. By tating how uch an approach u e~d out ide the .BRA proces 
ontra t with th e tens·ve and detailed an ly i and data c 11 ction the Department u e o 

de · elop reconunendafions the report provides the prop . r ontext for DoD' m . thodology. For 
example the report indicate thee timat.e ar preliminary ''to upport be need for future BRAC' 
in contrast. ~o DoD ~ col cting .. an stimated ~5 mHJi n pi c ofcapadty and military al 
data' ~ to fom1ulate the development ofrecmnmcndation . _ y recent testimony before Congress 
r 'terat thi difference:''.. h param tric analytical approa h 1 helpful in :making a br ad 
as ·e sment to support a iudgment that 1m addition. 1 BRA round i ju tificd... Hm· e er as 
the Departm n bas ontmued to caution thi appro cl is no; intend d t identify pe ific 
:installation or organization t·o r: aHgn r lo_ .. Th p ifi . capacity anal i that i an integral 
part ofth BRA:C p:roce i preferable to awegate melTi·cs. The Department belie es thal only 
through a BRAC proc ~ j ' t .abl _· to detennine x·ce. capacity by in~tallation and by mi. ·ion or 
functio11 in a p:mce that i thorough and fair. 

We continue to appreciate the' ork oftl e GAO in its re i·ew ofBRAC related issue . 

~ »:ceely 
I ~J~ hn . nger 

Acting Deputy nder . ec e ary of De fen e 
In. tal.lations and En .ironment) 
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